
BY08 Capital Asset Plan and Business Case Summary  
Exhibit 300  

  

  
Section A: Overview (All Capital Assets)  

  

  

 

PART I: SUMMARY INFORMATION AND JUSTIFICATION  

In Part I, complete Sections A. B, C, and D for all capital assets (IT and non-IT).  Complete 
Sections E and F for IT capital assets.  

The following series of questions are to be completed for all investments to help OMB to identify which 
agency and bureau is responsible for managing each capital asset, which OMB MAX budget account funds 
the project, the kind of the project, who to contact with questions about the information provided in the 
exhibit 300, and whether or not it is an IT or a non-IT capital asset.  

(1) Date of Submission:  2005-09-11-04:0

(2) Agency:  202

(3) Bureau:  00

(4) Name of this Capital Asset: 
  
(250 Character Max)  

Resident Management System (RMS)

(5) Unique ID (Unique Project 
Identifier): 

 202-00-01-02-01-1032-00

Format xxx-xx-xx-xx-xx-xxxx-xx 
(For IT investments only, see section 53. For all other, use agency ID system.)  
  

(6) What kind of investment 
will this be in FY2008? 

 Operations and Maintenance

(7) What was the first budget 
year this investment was 
submitted to OMB? 

 FY2001 or earlier

(8) Provide a brief summary and justification for this investment, including a brief description of how this 
closes a gap in part or in whole an identified agency performance gap:  (2500 Char Max)  
Resident Management System (RMS): RMS is a system used by individuals involved with the construction phase of 
a project. It is used mainly for construction quality management and contract administration, and helps to 



 

standardize construction business practices throughout the Corps. It also serves as a multi-purpose administration 
and automation tool for construction field offices. This component provides an efficient method to plan, accomplish, 
and control over $12 billion of construction projects annually (approximately one third are Civil Works; and two 
thirds - at least for FY 05/06 - are military programs including approximately $3 - 5 billion of Iraq Restoration). It also 
provides management tools to measure contract performance (e.g., cost and time growth). In addition to 
construction, RMS is useful for management of dredging contracts, and is used for this purpose by many districts 
(over $200 million annually). There are approximately 5,000 users of this automated information system (AIS). RMS 
is deployed in a mixed architecture environment, with over half of the districts operating RMS utilizing the enterprise-
level CEEIS infrastructure services; the others operate RMS on local infrastructure. The major capabilities of RMS 
are: pre-award construction planning, including work-load forecasting; contract administration, including preparation 
of modifications; preparation of payment estimates; correspondence preparation, with tracking and indexing; 
scheduling of construction and updates; submittal register preparation and updating; quality assurance/control 
management; performance measurement; and safety program oversight. Other features include: the ability to 
implement its various functions with one-time data entry for all functions; compilation of data for various construction 
management reports; data exchange capability with district offices and contractors; electronic data exchange with 
other USACE systems including P2, the Corps of Engineers Financial Management System (CEFMS), 
SPECSINTACT (technical specifications), the Army Standard Procurement System (SPS), and CCASS. RMS is a 
client/server-based government-off-the-shelf (GOTS) system which uses Windows, Oracle database technology, 
C++ language, and Citrix data access. It is designed to easily adapt to future changes and innovations, including 
incorporation of web-based technology.

 



  
(11) Contact Information of Project Manager? 

  
(12) Has the agency developed and/or promoted cost effective, energy-efficient and environmentally  
sustainable techniques or practices for this project. (Answer applicable to non-IT assets only) 
   

  

  
(13) Does this investment support one of the PMA initiatives?  

  
If "yes," select all that apply: 

a. Briefly describe how this asset directly supports the identified initiative(s)? 

 

(9) Did the Agency’s Executive/Investment Committee approve this request?  yes

 a. If "yes," what was the date of this approval?  2006-06-01-04:00

  

(10) Did the Project Manager review this Exhibit?  yes

Name:   

Phone Number:   

E-Mail:  

yes

(a)  Will this investment include electronic assets (including computers)?  no

  

(b) Is this investment for new construction or major retrofit of a Federal building or 
facility? (answer applicable to non-IT assets only)   

 no

[1] If “yes,” is an ESPC or UESC being used to help fund this  investment?  no

[2] If “yes,” will this investment meet sustainable design principles?   no

[3] If “yes,” is it designed to be 30% more energy efficient than relevant code?  no

yes

President's Management Agenda (PMA) Initiatives 
Financial Performance

Budget Performance Integration

Expanded E-Government

Human Capital

The RMS Program's components support PMA strategic goals as follows: Successful implementation of an 
automated program management system, in combination with the re-engineered USACE business processes, 
utilizes private sector business practices and automated project management systems to the maximum extent 
possible. This initiative supports a strategic goal that government use best practices and business processes, 



 
  

  
(15)  Is this investment for information technology?   (see section 53 for definition)  

 

  
If the answer to Question 15 was “Yes,” complete questions 16-23 below.  
If the answer is “No,” do not answer questions 16-23.  
  

increases the USACE workforce to be project focused in teamwork with the customer

(14) Does this investment support a program assessed using OMB’s 
Program  Assessment Rating Tool (PART)? 

 no

(a) If “yes,” does this investment address a 
weakness found during a PART review? 

 no

(b) If “yes,” what is the name of the PARTed 
program ? 

 

Program has not been PARTed

(c) If “yes,” what rating did the PART receive?   Results Not Demostrated

yes

(16) What is the level of the IT Project (per CIO 
Council PM Guidance)?  

 Level 2

(17) What project management qualifications does 
the Project Manager have? (per CIO Council PM 
Guidance):           

 (1) Project manager has been validated as qualified for th...

(18) Is this investment identified as “high risk” on 
the Q4 - FY 2006 agency high risk  report  
(per OMB’s ‘high risk” memo)? 

 no

    

(19) Is this a financial management system?  no

(a) If “yes,” does this investment address a FFMIA 
compliance area? 

 no

  [1]  If “yes,” which compliance area:  
 

N/A - Not a financial management system.

   [2] If “no,” what does it address? 

 

N/A

(b) If “yes,” please identify the system name(s) 
and system acronym(s) as reported in the most 
recent financial systems inventory update required 
by Circular A–11 section 52:    

N/A



  
(20) What is the percentage breakout for the total FY2008 funding request for the following?  
(This should total 100%)     
  

  

 

  
(22) Contact information of individual responsible for privacy related questions:    
  

  
(23) Are the records produced by this investment appropriately scheduled with the National Archives  
and Records Administration’s approval?  

  

  
Section B: Summary of Funding (All Capital Assets)  

  

 

Hardware %:  Software %: Services %: Other %: Total % 

 0  10  80  10  100

(21) If this project produces information dissemination products for the public, are these 
products published to the Internet in conformance with OMB Memorandum 05-04 and included 
in your agency inventory, schedules and priorities? 

n/a

 Name:   

Phone 
Number:  

 

Title:  Privacy Contact

E-Mail:  

yes

(1) Provide the total estimated life-cycle cost for this investment by completing the following 
table. All amounts represent budget authority in millions, and are rounded to three decimal 
places.  Federal personnel costs should be included only in the row designated “Government 
FTE Cost,” and should be excluded from the amounts shown for “Planning,” “Full Acquisition,” 
and “Operation/Maintenance.”  The total estimated annual cost of the investment is the sum of 
costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings 
and facilities, life-cycle costs should include long term energy, environmental, 
decommissioning, and/or restoration costs.  The costs associated with the entire life-cycle of the 
investment should be included in this report.  



  
  
(2) Will this project require the agency to hire additional FTE’s?  

    (a) If "yes," How many and in what year? 

 

  

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES (REPORTED IN MILLIONS)  
All amounts represent Budget Authority (Estimates for BY+1 and beyond are for planning purposes only and do not 

represent budget decisions)  

  PY-1 & 
Spending 

Prior to 2006  
PY  

2006  
CY  

2007  
BY  

2008  
BY +1  
2009  

BY+2 
2010  

BY+3  
2011  

BY+4  
2012 and 
beyond  

Total  

Planning  $1.877 $0.000 $0.000 $0.000 $1.877

Acquisition  
$0.100 $0.000 $0.000 $0.000 $0.100

Subtotal 
Planning & 
Acquisition  

$1.977 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $1.977

Operations 
& 
Maintenance

$7.437 $1.880 $1.948 $2.022 $13.287

TOTAL  $9.414 $1.880 $1.948 $2.022 $0.000 $0.000 $0.000 $0.000 $15.264

Government FTE Costs should not be included in the amounts provided above.   
Government 
FTE Costs  

$3.525 $0.500 $0.517 $0.532 $5.074

Number of 
FTE 
represented 
by cost  

2 2 2 2 8

Note: For the cross-agency investments, this table should include all funding (both managing 
partner and partner agencies). Government FTE Costs should not be included as part of the TOTAL 
represented.  

no

N/A

(3) If the summary of spending has changed from the FY2007 President’s budget request, briefly 
explain  
those changes. 



 

Section C: Acquisition/Contract Strategy (All Capital Assets)  

(1) Complete the table for all contracts and/or task orders in place or planned for this investment:  
  

(2) If earned value is not required or will not be a contract requirement for any of the contracts or  
        task orders above, explain why:  

 
  
(3) Do the contracts ensure Section 508 compliance?  

Section 508 Compliance Explanation: 

N/A

  
  
  

Contract or Task Order Number:  Type of Contract/TO Used:  
Has the Contract Being Awarded:   

Contract Actual/Planned Award Date:  

Contract/TO Start Date:  Contract/TO End Date:  
Contract/TO Total Value ($M): Inter Agency Acquisition:  

Performance Based Contract:  

Competitively Awarded Contract:  

Alternative Financing:  EVM Required:  

Security Privacy Clause:  
  
Contracting Officer (CO) Contact Information: 
  
CO Name:   
CO Contact Information (Phone/Email):   
CO Certification Level (Level 1, 2, 3, N/A):  

If N/A has the agency determined the CO assigned has the competencies and skills necessary to support 
this acquisition? (Y/N)  
  
  

RMS Fixed Price
yes

10/1/2006

10/1/2006 12/31/2008
$0.000 no

no
yes

NA no
yes

N/A
(Insert Phone/Email)

NA

yes

N/A

yes

Section 508 requirements included in the contract



  
(4) Is there an acquisition plan which has been approved in accordance with agency requirements? 
  

    (a) If "yes", what is the date?   
    (b) If "no," will an acquisition plan be developed?   

            [1] If "no," briefly explain why: 

         
  

  
Section D: Performance Information (All Capital Assets) 

  
Table 1 

  

no

no

In order to successfully address this area of the exhibit 300, performance goals must be provided for the 
agency and be linked to the annual performance plan. The investment must discuss the agency’s mission 
and strategic goals, and performance measures must be provided. These goals need to map to the gap in the 
agency's strategic goals and objectives this investment is designed to fill. They are the internal and external 
performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 
percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate 
of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or 
investment, or general goals, such as, significant, better, improved that do not have a quantitative or 
qualitative measure. 
  
Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments 
and for existing IT investments that were initiated prior to FY 2005. The table can be extended to include 
measures for years beyond FY 2006. 

Fiscal Year Strategic 
Goal(s) 

Supported 

Performance Measure Actual/ 
Baseline (from 
previous year) 

Planned 
Performance 
Metric (Target) 

Performance Metric 
Results (Actual) 

2006 N/A N/A N/A N/A N/A

All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to use the 
Federal Enterprise Architecture (FEA) Performance Reference Model (PRM). Please use Table 2 and the 
PRM to identify the performance information pertaining to this major IT investment. Map all Measurement 
Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. 
There should be at least one Measurement Indicator for at least four different Measurement Areas (for each 
fiscal year). The PRM is available at www.egov.gov. 



  
Table 2 

  
Section E: Security and Privacy (IT Capital Assets Only)  

Fiscal  
Year 

Measurement Area IT Measurement Grouping IT Measurement Indicator Baseline Planned  
Improvement to 
the Baseline 

Actual Results 

2006 Mission and Business Results Customer Satisfaction Extent to which 
intermediate outcomes 
related to Controls and 
Oversight are achieved

Enterprise-
wide 
program 
monitoring
not 
available

90% of the 
enterprise's 
programs will be 
monitored by the 
BMT program

TBD 1Q07

2006 Customer Results User Satisfaction % of IT users satisfied User 
satisfaction
with BMT 
initiatives 
not tracked

80% of users of 
BMT initiative will 
be satisfied

TBD 1Q07

2006 Processes and Activities Innovation and Improvement % of desired customers or 
organizations participating 
in process

BMT not 
used 
enterprise-
wide

95% of Civil Works 
organizations and 
commands will use 
BMT Program 
Initiatives

TBD 1Q07

2006 Technology Functionality Extent to which intended 
functionality or 
capabilities are provided

All SRM 
component
s not yet 
addressed 
by 
program

100% of all SRM 
components 
addressed by BMT 
program

TBD 1Q07

2007 Mission and Business Results Customer Satisfaction Extent to which 
intermediate outcomes 
related to Controls and 
Oversight are ach

Enterprise-
wide 
program 
monitoring
not 
available

90% of the 
enterprise's 
programs will be 
monitored by the 
BMT program

TBD 1Q08

2007 Customer Results User Satisfaction % of IT users satisfied User 
satisfaction
with BMT 
initiatives 
not tracked

80% of users of 
BMT initiative will 
be satisfied

TBD 1Q08

2007 Processes and Activities Innovation and Improvement % of desired customers or 
organizations participating 
in process

BMT not 
used 
enterprise-
wide

95% of Civil Works 
organizations and 
commands will use 
BMT Program 
Initiatives

TBD 1Q08

2007 Technology Functionality Extent to which intended 
functionality or 
capabilities are provided

All SRM 
component
s not yet 
addressed 
by 
program

100% of all SRM 
components 
addressed by BMT 
program

TBD 1Q08

In order to successfully address this area of the business case, each question below must be answered at the 
system/application level, not at a program or agency level.  Systems supporting this investment on the planning and 



  
  
Please respond to the questions below and verify the system owner took the  
following actions:  
  
(1) Have the IT security costs for the system(s) been identified and integrated into the overall  
costs of the investment:  

    (a) If "yes," provide the "Percentage IT Security" for the budget year:  
  

  
(3) Systems in Planning - Security: 
  

  
(4) Operational Systems - Security: 
  

  
(5) Have any weaknesses, not yet remediated,  related to any of the systems part of or supporting this  investment been identified by the 
agency or IG?   
    (a) If "yes," have those weaknesses been incorporated into the agency's plan of action and milestone 
          process?  

operational systems security tables should match the systems on the privacy table below. Systems on the Operational 
Security Table must be included on your agency FISMA system inventory and should be easily referenced in the 
inventory (i.e., should use the same name or identifier).     
  
All systems supporting and/or part of this investment should be included in the tables below, inclusive of both 
agency owned systems and contractor systems.  For IT investments under development, security and privacy 
planning must proceed in parallel with the development of the system/s to ensure IT security and privacy 
requirements and costs are identified and incorporated into the overall lifecycle of the system/s.   

yes

5.0

(2) Is identifying and assessing security and privacy risks a part of the overall risk management 
effort for each system supporting or part of this investment.  no

 Name Of System Agency Or Contractor Operated 
System? 

Planned Operational 
Date 

Planned or Actual 
C&A Completion Date 

 Name Of System Agency Or Contractor 
Operated system 

NIST FIPS 
199 Risk 

Impact Level 
(High, 

Moderate, 
Low) 

Has the 
C&A 
been 

completed
using 

NIST 800-
37? 

Date C&A 
Complete 

What standards 
we used for the 

Security Controls 
tests? 

Date 
Completed 

Security 
Control Testing 

Date 
Contigency 
Plan Tested 

RMS Government Only Low yes 09/04/06 Other 09/04/06 09/04/06

Select...

Select...



  
(6) Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses?   
      
  

    

 
  
(7) How are contractor security procedures monitored, verified, and validated by the agency for  
        the contractor systems above?  

 
  
(8) Planning and Operational Systems - Privacy: 
  

  

Select...

(a) If "yes," specify the amount, a general description of the weakness, and how the funding 
request will remediate the weakness. 

N/A not a contractor system.

(a) Name Of System (b) Is this a 
new system? 

(c) Is there a PIA that 
covers this system? 

(d) Is the PIA available to the public? (e) Is a 
System 
Records 
Notice 
(SORN) 
required 
for this 
system? 

(f) Was a new or amended 
SORN published in FY06? 

RMS no 1. Yes. 1. Yes. yes 4. No, because the system is...

(c) Is there a Privacy Impact Assessment (PIA) that covers this system?  
1. Yes.  
2. No.  
3. No, because the system does not contain, process, or transmit personal identifying information.   
4. No, because even though it has personal identifying information, the system contains information solely  about 

federal employees and agency contractors.   
  
  
(d) Is the PIA available to the public?  

1. Yes.  
2. No, because a PIA is not yet required to be completed at this time.   
3. No, because the PIA has not been prepared.   

  
(f) Was a new or amended SORN published in FY2006?  

1. Yes, because this is a newly established Privacy Act system of records.   
2. Yes, because the existing Privacy Act system of records was substantially revised in FY 06.  



  
  
Section F: Enterprise Architecture (EA) (IT Capital Assets Only)  
  
In order to successfully address this area of the business case and capital asset plan you must ensure the  
investment is included in the agency’s EA and Capital Planning and Investment Control (CPIC) process,  
and is mapped to and supports the FEA. You must also ensure the business case demonstrates the  
relationship between the investment and the business, performance, data, services, application, and  
technology layers of the agency’s EA.  
  
(1)  Is this investment included in your agency’s target enterprise architecture?  

    (a) If "no," please explain why? 
  

 
  

(2) Is this investment included in the agency’s EA Transition Strategy?  

  

  
  

3. No, because the existing Privacy Act system of records was not substantially revised in FY 06.  
4. No; the system is operational, but the SORN has not yet been published.   
5. No, because the system is not a Privacy Act system of records.   

yes

N/A

yes

a.   If “yes,” provide the 
investment name as identified 
in the Transition Strategy 
provided in the agency’s 
most recent annual EA 
Assessment.   

 

Resident Management System (RMS)

b. If “no,” please explain 
why?  
  
   

N/A

(3) Identify the service components funded by this major IT investment (e.g., knowledge 
management, content management, customer relationship management, etc.). Provide this 
information in the format of the following table.  For detailed guidance regarding components, 
please refer to http://www.whitehouse.gov/omb/egov/.  
 Agency 
Component 
Name 

Agency 
Component 
Description 

FEASRM 
Service Type 

FEA SRM 
Component (a) 

FEA Service Component Reused (b) Internal External 
Reuse (c) 

Funding 
Percentage 
(d) Reused Service Reused Service 



  

Component Name Component UPI 
RMS Data can be 

extracted 
from the 
RMS data 
base and 
transmitted to 
the 
contractor 
thru the QCS 
Module and 
from the 
Contractor to 
the 
government

Data Manage Data Exchange Data Exchange 202-00-01-02-01-1032-... External 10

RMS Data can be 
extracted 
from the 
RMS 
database and 
transmitted to 
the P2 data 
base for 
interchange 
with Corps 
offices and/or 
federal 
agencies

Data Manage Data Exchange Data Exchange 202-00-01-02-01-1032-... External 10

RMS Data can be 
transmitted 
from the 
contractor's 
data base 
thru RMS to 
CEFMS for 
payment of 
contractor 
invoices

Data Manage Data Exchange Data Exchange 202-00-01-02-01-1032-... External 10

a. Use existing SRM Components or identify as “NEW”.  A “NEW” component is one not already 
identified as a service component in the FEA SRM.  
  
b. A reused component is one being funded by another investment, but being used by this 
investment.  Rather than answer yes or no, identify the reused service component funded by the 
other investment and identify the other investment using the Unique Project Identifier (UPI) code 
from the OMB Ex 300 or Ex 53 submission.  
  
c. ‘Internal’ reuse is within an agency.  For example, one agency within a department is reusing a 
service component provided by another agency within the same department. ‘External’ reuse is one 
agency within a department reusing a service component provided by another agency in another 
department.  A good example of this is an E-Gov initiative service being reused by multiple 
organizations across the federal government. 



 

  

  
  

     a. If “yes,” please describe.  
  

    
  
6. Does this investment provide the public with access to a government automated information system?  
          

  

  
d. Please provide the percentage of the BY requested funding amount used for each service 
component listed in the table.  If external, provide the funding level transferred to another agency to 
pay for the service.  
  

4.   To demonstrate how this major IT investment aligns with the FEA Technical Reference Model 
(TRM), please list the Service Areas, Categories, Standards, and Service Specifications supporting 
this IT investment.   
  
FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard FEAService Specification (b) 
Quality Management Service Access and Deli Data Management Data Exchange Oracle

a. Service Components identified in the previous question should be entered in this column.  Please 
enter multiple rows for FEA SRM Components supported by multiple TRM Service Specifications. 
  
b. In the Service Specification field, Agencies should provide information on the specified technical 
standard or vendor product mapped to the FEA TRM Service Standard, including model or version 
numbers, as appropriate.  

5. Will the application leverage existing components and/or applications across the Government 
(i.e., FirstGov, Pay.Gov, etc)?  no

N/A

no

(a) If “yes,” does customer access require specific software (e.g., a 
specific web browser version)? 

 no

[1] If “yes,” provide the specific product name(s) and version number(s) of the required 
software and the date when the public will be able to access this investment by any 
software (i.e. to ensure equitable and timely access of government information and 
services).  

 
N/A



  
  

 



PART III: For “Operation and Maintenance” Investments ONLY (Steady 
State)  

Part III should be completed only for investments which will be in “Operation and 
Maintenance” (Steady State) in response to Question 6 in Part I, Section A above.   

Section A: Risk Management (All Capital Assets) 

You should have performed a risk assessment during the early planning and initial concept 
phase of this investment’s life-cycle, developed a risk-adjusted life-cycle cost estimate and a 
plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the 
investment’s life-cycle.    

Answer the following questions to describe how you are managing investment risks.  

1. Does the investment have a Risk Management Plan?
 

     a. If “yes,” what is the date of the plan?    

    b. Has the Risk Management Plan been significantly changed since last year’s submission to 
OMB? 
         

    c. If “yes,” describe any significant changes: 

 
  

2. If there currently is no plan, will a plan be developed?  

   a. If “yes,” what is the planned completion date?   
    b. If “no,” what is the strategy for managing the risks? 

 
  

yes

7/1/2005

no

N/A

no

7/1/2005

Risk Management Plan was developed on 7/1/2005

Section B: Cost and Schedule Performance (All Capital Assets)  

Answer the following questions about how you are currently managing this investment.  



  

1. Was an operational analysis conducted?  

     a. If "yes," provide the date the analysis was completed.   
    b. If  "yes," what were the results? (Max 2500 Characters) 

 
  
    c. If "no," please explain why it was not conducted and if there are any plans to conduct an 
operational analysis in the future? (Max 2500 Characters) 

 
  

  

yes

6/1/2006

RMS was shown to be an important contributor to the missions of the Corps.

N/A

2. Complete the following table to compare actual cost performance against the planned cost 
performance baseline.  Milestones reported may include specific individual scheduled 
preventative and predictable corrective maintenance activities, or may be the total of planned 
annual operation and maintenance efforts). Indicate if the information provided includes 
government and contractor costs:  
  
a. What costs are included in the reported Cost/Schedule Performance information (Government 
Only/Contractor Only/Both)? 

 

  

  

Total Planned Costs:      Total Actual Costs:  

Government Only

Description of Milestone (Max 50 
Characters) 

Planned Actual Baseline 
Schedule
Variance
(#Days) 

Baseline 
Cost 

Variance 
($M) 

Completion Date Total Cost 
($M) 

Completion Date Total Costs 
($M) 

O and M for FY05
 9/30/2005  $1.880

 9/30/2005  $1.880  0  $0.000

O and M for FY06
 9/30/2006  $1.880

 9/30/2006  $1.880  0  $0.000

O and M for FY07
 9/30/2007  $1.949

  $0.000  0  $0.000

O and M for FY08
 9/30/2008  $2.022

  $0.000  0  $0.000

O and M for FY09
 9/30/2009    $0.000  0  $0.000

$7.731 $3.760



  

  

  

  


